

Implementation/Enterprise Readiness

- Continue support of Phase 3 Implementation activities, including P3 Training Plan preparation and Phase 3 Training Curriculum preparation.

Staff Changes (Accenture and State)

Roll Ons/Offs

Name	Role	Location	Organization	Roll On or Roll Off?	Date
[REDACTED]	Developer	India	Accenture	Roll On	08/01/14
[REDACTED]	Tester	India	Accenture	Roll On	08/01/14
[REDACTED]	Tester	India	Accenture	Roll On	08/01/14
[REDACTED]	Tester	India	Accenture	Roll On	08/01/14
[REDACTED]	Tester	Topeka	Accenture	Roll Off	08/01/14
[REDACTED]	Tester	Topeka	Accenture	Roll Off	08/01/14
[REDACTED]	Conversion Developer	Topeka	Accenture	Roll On	08/04/14
[REDACTED]	Developer	India	Accenture	Roll On	08/04/14
[REDACTED]	Developer	India	Accenture	Roll On	08/04/14
[REDACTED]	Tester	India	Accenture	Roll On	08/04/14
[REDACTED]	Tester	India	Accenture	Roll On	08/04/14
[REDACTED]	Tester	India	Accenture	Roll On	08/04/14
[REDACTED]	Reports Developer	India	Accenture	Roll On	08/04/14
[REDACTED]	Reports Developer	India	Accenture	Roll On	08/05/14
[REDACTED]	Tester	India	Accenture	Roll On	08/08/14
[REDACTED]	Tester	Topeka	Accenture	Roll Off	08/08/14
[REDACTED]	Tester	Topeka	Accenture	Roll Off	08/08/14
[REDACTED]	Tech Consultant	Topeka	Accenture	Roll Off	08/08/14
[REDACTED]	Intern	Topeka	Accenture	Roll Off	08/08/14
[REDACTED]	Intern	Topeka	Accenture	Roll Off	08/08/14
[REDACTED]	Intern	Topeka	Accenture	Roll Off	08/08/14
[REDACTED]	Intern	Topeka	Accenture	Roll Off	08/08/14
[REDACTED]	Tester	Topeka	Accenture	Roll Off	08/08/14
[REDACTED]	Tester	India	Accenture	Roll On	08/11/14
[REDACTED]	Tester	India	Accenture	Roll On	08/13/14
[REDACTED]	Tester	India	Accenture	Roll On	08/19/14
[REDACTED]	Tech Consultant	Topeka	Accenture	Roll Off	08/22/14
[REDACTED]	Ongoing Ops Lead	Topeka	Accenture	Roll Off	08/22/14
[REDACTED]	Tester	India	Accenture	Roll On	08/27/14
[REDACTED]	Conversion Developer	Topeka	Accenture	Roll Off	08/29/14
[REDACTED]	Tester	Topeka	Accenture	Roll Off	08/29/14
[REDACTED]	Conversion SME	Topeka	Accenture	Roll Off	08/29/14

Implementation/Enterprise Readiness

- Continue support of Phase 3 Implementation activities, including P3 Training Plan preparation and Phase 3 Training Curriculum preparation.

Staff Changes (Accenture and State)

Roll Ons/Offs

Name	Role	Location	Organization	Roll On or Roll Off?	Date
[REDACTED]	Tester	India	Accenture	Roll On	7/1/2014
[REDACTED]	Tester	India	Accenture	Roll On	7/1/2014
[REDACTED]	Tester	India	Accenture	Roll On	7/2/2014
[REDACTED]	DBA	Topeka	Accenture	Roll Off	7/3/2014
[REDACTED]	Tester	India	Accenture	Roll On	7/3/2014
[REDACTED]	Developer	Austin	Accenture	Roll Off	7/4/2014
[REDACTED]	Tester	India	Accenture	Roll On	7/4/2014
[REDACTED]	Tester	India	Accenture	Roll On	7/5/2014
[REDACTED]	PMO – Work Plan	Topeka	Accenture	Roll On	7/7/2014
[REDACTED]	Business Analyst	Topeka	Accenture	Roll On	7/7/2014
[REDACTED]	Tester	India	Accenture	Roll On	7/9/2014
[REDACTED]	Conversion Deputy	Topeka	Accenture	Roll Off	7/11/2014
[REDACTED]	Operations Analyst	Topeka	Accenture	Roll Off	7/11/2014
[REDACTED]	Business Analyst	Topeka	Accenture	Roll Off	7/11/2014
[REDACTED]	Developer	Austin	Accenture	Roll On	7/14/2014
[REDACTED]	Tester	India	Accenture	Roll On	7/15/2014
[REDACTED]	Tester	Topeka	Accenture	Roll Off	7/18/2014
[REDACTED]	Operations Analyst	Topeka	Accenture	Roll Off	7/18/2014
[REDACTED]	DBA	Topeka	Accenture	Roll On	7/21/2014
[REDACTED]	Middleware Analyst	Topeka	Accenture	Roll On	7/21/2014
[REDACTED]	Tester	India	Accenture	Roll On	7/21/2014
[REDACTED]	Developer	India	Accenture	Roll On	7/22/2014
[REDACTED]	Developer	India	Accenture	Roll On	7/25/2014
[REDACTED]	Middleware Analyst	Topeka	Accenture	Roll Off	7/29/2014
[REDACTED]	Tester	India	Accenture	Roll On	7/30/2014
[REDACTED]	Developer	India	Accenture	Roll Off	7/31/2014
[REDACTED]	Training Analyst	Topeka	Accenture	Roll Off	7/31/2014
[REDACTED]	Implementation Lead	Topeka	Accenture	Roll Off	7/31/2014